

Implement Client Script & UI Policy (Incident)

Phase 4 – Project Planning

4.1 Purpose

The purpose of this phase is to organize the implementation activities, responsibilities, sequence, and completion checkpoints for the three-member team working on the **Implement Client Script & UI Policy (Incident)** project.

4.2 Team Work Allocation

The project is planned for a **three-member team**. The work can be divided as follows:

Role	Primary Responsibility	Deliverables
Team Leader / Member 1	Overall coordination, ServiceNow configuration, and final validation	UI Policy, UI Policy Action, Client Script coordination, final validation
Member 2	Client Script implementation and Incident configuration support	onChange, onSubmit and onCellEdit Client Scripts
Member 3	Testing, screenshots, documentation, and presentation support	Test evidence, screenshots, phase documents, presentation inputs

The team members can assist each other during testing and final verification to ensure that all project requirements are completed.

4.3 Implementation Schedule

Stage	Planned Work	Completion Evidence
1. Setup	Open ServiceNow and access Incident Management and required configuration modules.	ServiceNow environment ready
2. UI Policy Configuration	Create and configure the High Impact Control UI Policy.	Saved UI Policy
3. UI Policy Action	Configure the Urgency UI Policy Action.	Saved UI Policy Action

Stage	Planned Work	Completion Evidence
4. Client Script Development	Create the onChange, onSubmit, and onCellEdit Client Scripts.	Saved Client Scripts
5. Configuration Verification	Check conditions, fields, script types, and active status.	Configuration verified
6. Testing	Perform mandatory enforcement, successful save, reverse condition, list-edit blocking, and form-based update tests.	Test results
7. Evidence Capture	Capture important configuration and testing screenshots.	Screenshot evidence
8. Documentation	Prepare the eight phase documents and supporting project documentation.	Phase PDFs
9. Final Submission	Organize source files, screenshots, phase PDFs, and other project evidence.	Completed project repository

4.4 Implementation Sequence

The project implementation follows this sequence:

ServiceNow Setup

↓

Create High Impact Control UI Policy

↓

Configure Assignment Group as Mandatory

↓

Configure Urgency UI Policy Action

↓

Create onChange Client Script

↓

Create onSubmit Client Script

↓

Create onCellEdit Client Script

↓

Verify Configuration

↓

Perform Testing

↓

Capture Evidence

↓

Prepare Documentation

↓

Final Submission

4.5 Testing Plan

The following tests are planned to verify the implemented configuration:

4.5.1 Mandatory Enforcement Test

Set Impact to **1 – High** and verify that Assignment Group becomes mandatory.

4.5.2 Successful Save Test

Provide a valid Assigned To user and verify that a valid Incident can be submitted successfully.

4.5.3 Reverse Condition Test

Change Impact from High to Medium and verify that the UI Policy behaviour is reversed.

4.5.4 List Edit Blocking Test

Attempt to change State directly from the Incident list and verify that the change is blocked.

4.5.5 Form-Based Update Test

Change State through the Incident form and verify that the update is accepted.

4.6 Project Checkpoints

The following checkpoints should be completed before moving to the next stage:

- UI Policy is created and active.
- High Impact condition is configured correctly.

- Assignment Group mandatory behaviour is verified.
 - Reverse if false is enabled.
 - Urgency UI Policy Action is configured.
 - All three Client Scripts are created and active.
 - Client Script types and fields are correct.
 - Testing is completed.
 - Required screenshots are captured.
 - Phase documentation is completed.
 - Final project files are organized for submission.
-

4.7 Project Risks and Precautions

The following precautions should be considered during implementation:

- Verify the correct **Incident** table is selected when creating configurations.
 - Check the Client Script type and associated field before saving.
 - Test each configuration after implementation.
 - Keep screenshots of important configuration and testing results.
 - Avoid changing the configured project values without checking their effect on the testing process.
 - Maintain consistent names for the UI Policy, UI Policy Action, and Client Scripts throughout the documentation.
-

4.8 Planning Output

The project plan defines the team responsibilities, implementation sequence, testing activities, checkpoints, and documentation requirements for the **Implement Client Script & UI Policy (Incident)** project.

The completed plan provides a structured approach for moving from configuration and development to testing, evidence collection, documentation, and final submission.